Annexure No. 7

[*Vide* Unstarred Question No. 389 answered on 19th July, 2002]

DETAILS OF ONGOING PROJECTS UNDER EXECUTION ON N.F. RAILWAYS INDICATING THE YEAR OF SANCTION, ANTICIPATED COST, OUTLAY EXPECTED UPTO 31.3.2002, BALANCE TO COMPLETE BEYOND 1.4.2002 AND YEARWISE ALLOCATIONS UPTO 2002-2003:

[*Vide* Unstarred Question No. 389 answered on 19th July, 2002]

(Rs. in crores)

S No	Name of the project	Year of sanction	Anticipated cost	Outlay expected to end of 2001-02	Balance to complete beoynd 1 4 2002	1996-97	1997-98	1998-99	1999-2000	2000-01	2001-02	2002-03
						BUDGET OUTLAY						
	NEW LINES											
1	New BG line from Eklakhi to Balurghat including Gazole-Itahar section (87.11 Kms.)	1983-84	274.41	134.56	139.85	3	10	10	20	50	50	20
2	New BG line from Dudhnoi to Depa (15.5 Kms.)	1992-93	22.33	0.52	21.81	5	1.01	1	2	0.1	0.1	0.01
3	New line from Kumarghat to Agartla (109 Kms.)	1996-97	895	200.94	694.06	1	10	20	40	40	40	80
4	Rail-cum-Road Bridge over river Brahmaputra near Bogibil with linking lines between Dibrugarh and North Bank line.	1997-98	1500	3.02	1496.98		15	2	5	5	14.89 (10 in BOLT)	40
5	New Maynaguri-Jogighopa (233 Kms.)	2000-01	733	2.01	730.99					6	20 (10 in BOLT)	8
6	Diphu-Karong (123 Kms.)	1997-98	1600	0.01	1599.99		0.01	0.001	20	15	5.0001 (5 in BOLT)	4

S. No.	Name of the project	Year of sanction	Anticipated cost	Outlay expected to end of 2001-02	Balance to complete beoynd 1.4.2002	1996-97	1997-98	1998-99	1999-2000	2000-01	2001-02	2002-03
											BUDGET OUTLAY	
7	Harmuti-Itanagar (33 kms)	1996-97	156	0 04	155 96	0.001	0 2	10	10	10	5.0001 (5 in BOLT)	4
	Gauge Conversion											
8	Lumding-Silchar-Jiribam & Badarpur to Baraigram (292 Kms)	1996-97	1596 69	114 64	1482 05	10	33 84	40	40	40	40	70
9	Katihar-Jogbani including Katihar-Radhikapur (200 Kms)	1997-98	400	1 00	399		0 1	0 001	0 0001	10	15 (14 BOLT)	10
10	Katakhali-Bhairabi (44 Kms)	1997-98	200	0 0001	199 9999		0 1	0 001	2	0 1	5 0001 (5 in BOLT)	1
11	New Jalpaiguri-Siliguri-New Bongaigaon (280 Kms)	1997-98	523 82	277 49	246 33		20	10	69	80	79 87	122
	Doubling											
12	Harischandrapur Kumarganj (30 kms.)	2001-02	48	2	46						2	4 1
13	Kumarganj-Eklakhi (6 kms.)	2002-03	17 06	0	17 6							0 5

The projects which have physically been completed but are appearing in the Pink Book for residual works/financial adjustments have not been given in the above Statement.